



Artefactos PM2 Programme Management

13/10/2022

Con la publicación en abierto de los artefactos del PM2 Programme Management se continúa con la política "open and free" de la Comisión Europea en relación con el marco de trabajo de la metodología PM2.

De esta manera la familia de documentos y herramientas del PM2 va creciendo y facilitando herramientas que, adaptadas a las características de cada uno de los proyectos y programas a gestionar, facilita la labor a los gestores además de dotarnos de un lenguaje común que evitará a la larga problemas de entendimiento entre la comunidad de gestores de proyectos, programas y carteras.

El link directo de descarga (formato zip) es el siguiente: [PM² - PgM Artefacts](#)

Inicialmente están disponibles únicamente en inglés y se presentan según las fases en las que pueden ser utilizados:

Initiating Phase:

- Programme Initiation Request
- Programme Business Case
- Programme Charter

Planning Phase:

- Programme Handbook
- Programme Stakeholder Matrix
- Programme Communications Plan
- Programme Business Implementation Plan
- Programme Work Plan



Executing Phase

- Programme Initiation Request
- Programme Status Report
- Programme Coordination

Closing

- Programme-End Report
- Sustain benefit delivery
- Administrative closure

Monitor & Control

- Manage programme change
- Monitor programme performance
- Control schedule
- Control cost
- Manage stakeholders
- Manage risks
- Manage issues and decisions
- Manage benefits delivery